
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/07/2003

ESTIMATE SUMMARY 07:16:28

CONTID: C13398         ESTIMATE NO: 0003 PROG 2002

PCN: 13398-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83 @ Castlewood Canyon PERCENT TIME:

PROJECT NO: BR 0831-085                   

SH 83 @ Castlewood Canyon

NAME OF ROAD: 083A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 07/26/2003 DATE TIME STARTED 04/29/2003

7926 S. Platte Canyon Road DATE LET 02/27/2003 DATE WORK BEGAN

 DATE AWARDED 03/10/2003 DATE TIME STOPPED 10/20/2003

 DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 10/20/2003

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 04/29/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,720,204.67 PARTICIPATING $ $ 581,467.70

AWARD PROJECT AMT: 3,238,426.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-97,076.75

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,312.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.99

WORK DAYS

WORK DAYS

29.55%

2,620,789.43

581,467.70

484,390.95

480,078.88

$

$

$

$

1,099,415.24

0.00

1,099,415.24

27,516.58

1,126,931.82

-5,617.31

0.00

1,121,314.51

0.00

AMOUNT DUE 1,121,314.51 480,078.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 480,078.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

62.0 TIME ALLOW: 117

ORIG TIME ALLOW: 112
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 0.000

1.000

202-00010  
 

6.000

EACH

50.00000 50.001.000

50.00

0010 *REMOVAL OF DELINEATOR 0.000

14.000

202-00090  
 

14.000

EACH

15.00000 210.0014.000

210.00

0015 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

9,157.000

SY  

5.00000 0.000.000

0.00

0020 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

715.000

LF  

1.00000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 0.000

206.000

202-01130  
 

206.000

LF  

3.75000 772.50206.000

772.50

0030 *REMOVAL OF GUARDRAIL TYPE 4 0.000

50.000

202-01140  
 

50.000

LF  

12.00000 600.0050.000

600.00

0035 *REMOVAL OF END ANCHORAGE 0.000

4.000

202-01300  
 

4.000

EACH

110.00000 440.004.000

440.00

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

1,625.000

203-00010  
 

6,320.000

CY  

12.00000 19,500.001,625.000

19,500.00

0045 MUCK EXCAVATION 0.000

0.000

203-00100  
 

125.000

CY  

30.00000 0.000.000

0.00

0050 PROOF ROLLING 0.000

0.000

203-01100  
 

1.000

HOUR

110.00000 0.000.000

0.00

0055 BLADING 0.000

0.000

203-01500  
 

6.000

HOUR

125.00000 0.000.000

0.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

175.00000 0.000.000

0.00

0065 *EROSION LOG 370.000

0.000

208-00005  
 

370.000

LF  

5.00000 1,850.00370.000

0.00

0070 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

4.000

EACH

60.00000 0.000.000

0.00

0075 RESET GUARDRAIL TYPE 4 0.000

0.000

210-01140  
 

47.000

LF  

100.00000 0.000.000

0.00

0080 *BOREHOLE EXTENSOMETERS 140.000

0.000

211-01170  
 

140.000

LF  

275.00000 38,500.00140.000

0.00

0085 *SEEDING (NATIVE) 0.100

0.000

212-00006  
 

1.300

ACRE

630.00000 63.000.100

0.00

0090 *SOIL PREPARATION (SPECIAL) 81.000

0.000

212-00048  
 

1,048.000

CY  

5.25000 425.2581.000

0.00

0095 *MULCHING (WEED FREE HAY) 0.100

0.000

213-00002  
 

1.300

ACRE

550.00000 55.000.100

0.00

0100 *MULCH TACKIFIER 10.000

0.000

213-00061  
 

130.000

LB  

2.60000 26.0010.000

0.00

0105 *SOIL RETENTION BLANKET (STRAW/COCONUT) 29.000

0.000

216-00041  
 

29.000

SY  

2.00000 58.0029.000

0.00

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

78.620

TON 

120.00000 0.000.000

0.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

3,618.180

TON 

52.00000 0.000.000

0.00

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

396.000

GAL 

1.00000 0.000.000

0.00

0125 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

171.910

TON 

120.00000 0.000.000

0.00

0130 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

25.000

LF  

35.00000 0.000.000

0.00

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,125.000

LF  

15.00000 0.000.000

0.00

0140 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

810.00000 0.000.000

0.00

0145 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,250.00000 0.000.000

0.00

0150 *END POST 0.000

0.000

607-00005  
 

4.000

EACH

100.00000 0.000.000

0.00

0155 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

2.000

EACH

100.00000 0.000.000

0.00

0160 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

543.000

LF  

1.10000 0.000.000

0.00

0165 FENCE (PLASTIC) 601.000

0.000

607-11525  
 

601.000

LF  

5.00000 3,005.00601.000

0.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

4.000

EACH

14.00000 0.000.000

0.00

0175 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

20.000

EACH

16.00000 0.000.000

0.00

0180 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

4.000

EACH

18.00000 0.000.000

0.00

0185 PEDESTRIAN PATHWAY 0.000

0.000

621-00700  
 

1.000

L S 

50,000.00000 0.000.000

0.00

0190 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.100

L S 

30,000.00000 0.000.000

0.00

0195 *CONSTRUCTION SURVEYING (HOURLY) 24.500

1.000

625-00001  
 

26.000

HOUR

125.00000 3,187.5025.500

125.00

0200 *MOBILIZATION 0.050

0.010

626-00000  
 

0.100

L S 

230,000.00000 13,800.000.060

2,300.00

0205 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

58.000

GAL 

75.00000 0.000.000

0.00

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

0.000

GAL 

50.00000 0.000.000

0.00

0215 *FLAGGING 672.500

74.000

630-00000  
 

767.000

HOUR

18.00000 13,437.00746.500

1,332.00

0220 *TRAFFIC CONTROL INSPECTION 28.000

22.000

630-00007  
 

99.000

DAY 

180.00000 9,000.0050.000

3,960.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 44.000

6.000

630-00012  
 

52.000

DAY 

330.00000 16,500.0050.000

1,980.00

0230 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

5.000

EACH

750.00000 750.001.000

0.00

0235 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

6.000

630-80335  
 

12.000

EACH

150.00000 900.006.000

900.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000

4.000

630-80341  
 

80.000

EACH

65.00000 2,600.0040.000

260.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000

9.000

630-80342  
 

35.000

EACH

90.00000 1,530.0017.000

810.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.500

0.000

630-80343  
 

5.000

EACH

100.00000 250.002.500

0.00

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 963.000

502.000

630-80344  
 

2,962.000

SF  

13.00000 19,045.001,465.000

6,526.00

0260 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

4,000.00000 4,000.001.000

0.00

0265 *DRUM CHANNELIZING DEVICE 11.000

13.000

630-80360  
 

48.000

EACH

40.00000 960.0024.000

520.00

0270 CONCRETE BARRIER (TEMPORARY) 0.000

40.000

630-80370  
 

100.000

LF  

30.00000 1,200.0040.000

1,200.00

0275 *TRAFFIC CONE 15.000

0.000

630-80380  
 

30.000

EACH

15.00000 225.0015.000

0.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ANTICIPATED CMO PHASE 1 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-3,690.750

F A 

1.00000 0.000.000

0.00

0305 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A WILDLIFE PROTECTION 7,296.230

0.000

700-70035  
 

7,296.230

F A 

1.00000 7,296.237,296.230

0.00

0315 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0690 F/A PARTNERING MCR - 2 0.000

0.000

700-70011  
 

2,216.010

F A 

1.00000 0.000.000

0.00

0705 F/A ASPH PVMT INCENTIVE MCR -5 0.000

0.000

700-70012  
 

-658.310

F A 

1.00000 0.000.000

0.00

CAT 160,235.4841,485.50635,064.94CURRENT AMT0200 $ $ $
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY MONEY 

0495 *REMOVAL OF PIPE CMO #2 0.000

0.000

202-00035  
 

94.000

LF  

20.00000 0.000.000

0.00

0500 *REMOVAL OF END SECTION CMO #2 0.000

0.000

202-00037  
 

3.000

EACH

250.00000 0.000.000

0.00

0505 REM DELINEATOR CMO #2 0.000

0.000

202-00090  
 

18.000

EACH

15.00000 0.000.000

0.00

0510 *REMOVAL OF ASPHALT MAT CMO #2 0.000

0.000

202-00220  
 

398.000

SY  

16.00000 0.000.000

0.00

0520 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #2 0.000

0.000

203-00060  
 

8,812.000

CY  

11.50000 0.000.000

0.00

0525 *PROOF ROLLING CMO #2 0.000

0.000

203-01100  
 

2.000

HOUR

110.00000 0.000.000

0.00

0530 *BLADING CMO #2 0.000

0.000

203-01500  
 

30.000

HOUR

125.00000 0.000.000

0.00

0535 *POTHOLING CMO #2 0.000

0.000

203-01597  
 

40.000

HOUR

175.00000 0.000.000

0.00

0540 *TOPSOIL CMO #2 0.000

0.000

207-00205  
 

1,117.000

CY  

7.00000 0.000.000

0.00

0545 EROSION LOG CMO #2 0.000

0.000

208-00005  
 

40.000

LF  

6.00000 0.000.000

0.00

0550 RES GROUND SIGN CMO #2 0.000

0.000

210-00810  
 

14.000

EACH

60.00000 0.000.000

0.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY MONEY 

0555 RES FLASHING BEACON CMO #2 0.000

0.000

210-00825  
 

4.000

EACH

1,600.00000 0.000.000

0.00

0560 SEEDING (NATIVE) CMO #2 0.000

0.000

212-00006  
 

3.100

ACRE

630.00000 0.000.000

0.00

0565 MULCHING (WEED FREE HAY) CMO #2 0.000

0.000

213-00002  
 

3.100

ACRE

550.00000 0.000.000

0.00

0570 MULCH TACKIFIER CMO #2 0.000

0.000

213-00061  
 

310.000

LB  

2.60000 0.000.000

0.00

0575 HBP (GR S) (75) (PG 58-28) CMO #2 0.000

0.000

403-33721  
 

4,614.950

TON 

47.00000 0.000.000

0.00

0580 EMUL ASPH (SS) CMO #2 0.000

0.000

411-10255  
 

586.000

GAL 

1.00000 0.000.000

0.00

0585 *INLET TYPE C (5 FOOT) CMO #2 0.000

0.000

604-00305  
 

1.000

EACH

4,000.00000 0.000.000

0.00

0590 *INLET TYPE D (5 FOOT) CMO #2 0.000

0.000

604-00505  
 

1.000

EACH

3,800.00000 0.000.000

0.00

0595 DELIN (TY I) CMO #2 0.000

0.000

612-00001  
 

40.000

EACH

14.00000 0.000.000

0.00

0600 DELIN (TY II) CMO #2 0.000

0.000

612-00002  
 

23.000

EACH

16.00000 0.000.000

0.00

0605 DELIN (TY III) CMO #2 0.000

0.000

612-00003  
 

8.000

EACH

18.00000 0.000.000

0.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY MONEY 

0610 2 IN ELEC COND (P) CMO #2 0.000

0.000

613-01200  
 

1,400.000

LF  

10.00000 0.000.000

0.00

0615 *24 INCH CULVERT PIPE CMO #2 0.000

0.000

617-00024  
 

290.000

LF  

62.72000 0.000.000

0.00

0620 CONST SURVEYING (HOUR) CMO #2 0.000

0.000

625-00001  
 

92.000

HOUR

125.00000 0.000.000

0.00

0625 *MOBILIZATION (W/O AUTOPAY) CMO #2 0.000

0.000

626-00100  
 

1.000

L S 

27,000.00000 0.000.000

0.00

0630 EPOXY PVMT MKG CMO #2 0.000

0.000

627-00005  
 

77.000

GAL 

75.00000 0.000.000

0.00

0635 PVMT MKG PAINT (LOW VOC SOLVENT BASE) CMO #2 0.000

0.000

627-00012  
 

20.000

GAL 

50.00000 0.000.000

0.00

0640 THERMOPLASTIC PVMT MKG (WS) CMO #2 0.000

0.000

627-30205  
 

108.000

SF  

10.00000 0.000.000

0.00

0645 THERMOPLASTIC PVMT MKG (XS) CMO #2 0.000

0.000

627-30210  
 

71.000

SF  

8.00000 0.000.000

0.00

0650 FLAGGING CMO #2 0.000

0.000

630-00000  
 

404.000

HOUR

18.00000 0.000.000

0.00

0655 TRAF CTRL INSPECTION CMO #2 0.000

0.000

630-00007  
 

0.000

DAY 

180.00000 0.000.000

0.00

0660 TRAF CTRL MGMT CMO #2 0.000

0.000

630-00012  
 

21.000

DAY 

330.00000 0.000.000

0.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0201 ADDITIONAL SAFETY MONEY 

0665 CONST TRAF SIGN (B) CMO #2 0.000

0.000

630-80342  
 

20.000

EACH

90.00000 0.000.000

0.00

0670 CONST TRAF SIGN (C) CMO #2 0.000

0.000

630-80343  
 

10.000

EACH

100.00000 0.000.000

0.00

0675 DRUM CHANNEL DEV CMO #2 0.000

0.000

630-80360  
 

51.000

EACH

40.00000 0.000.000

0.00

0680 TRAFFIC CONE CMO #2 0.000

0.000

630-80380  
 

20.000

EACH

15.00000 0.000.000

0.00

0685 ADDED ITEM (LUMP SUM)/ CONSTRUCTION SURVEYING CMO #2 0.000

0.000

900-00014  
 

1.000

L S 

8,000.00000 0.000.000

0.00

0715 ADDED ITEM (LUMP SUM)/ SIGNS FOR SAFETY IMPROVEMENT ON
SH 83 @ EL PASO COUNTY LINE

0.000

0.000

900-00014  
 

1.000

L S 

1,028.50000 0.000.000

0.00

CAT 0.000.00475,181.95CURRENT AMT0201 $ $ $

CAT NO0300 G-18-BL 

0320 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 174.800

63.300

202-00456  
 

248.000

SY  

325.00000 77,382.50238.100

20,572.50

0325 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.100

0.190

202-00495  
 

1.000

L S 

200,000.00000 58,000.000.290

38,000.00

0330 *SANDBLASTING REINFORCING STEEL 174.800

63.300

202-05100  
 

248.000

SY  

44.00000 10,476.40238.100

2,785.20

0335 STRUCTURE EXCAVATION 336.000

0.000

206-00000  
 

1,184.000

CY  

30.00000 10,080.00336.000

0.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0300 G-18-BL 

0340 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

164.200

CY  

38.00000 0.000.000

0.00

0345 STRUCTURE BACKFILL (CLASS 2) 336.000

0.000

206-00200  
 

555.000

CY  

35.00000 11,760.00336.000

0.00

0350 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

182.000

CY  

20.00000 0.000.000

0.00

0355 1 INCH DRILLED HOLE 406.000

0.000

211-00105  
 

406.000

LF  

5.00000 2,030.00406.000

0.00

0360 *4 INCH DRILLED HOLE 442.000

0.000

211-00136  
 

954.000

LF  

35.00000 15,470.00442.000

0.00

0365 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

364.360

TON 

52.00000 0.000.000

0.00

0370 DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

11.000

LF  

220.00000 0.000.000

0.00

0375 BEARING DEVICE (TYPE I) 0.000

0.000

512-00101  
 

4.000

EACH

2,000.00000 0.000.000

0.00

0380 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

6.000

EACH

2,375.00000 0.000.000

0.00

0385 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

2,015.000

SY  

6.20000 0.000.000

0.00

0390 *CONCRETE SEALER 0.000

0.000

515-00400  
 

383.000

SY  

3.00000 0.000.000

0.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0300 G-18-BL 

0395 *CORROSION INHIBITOR (PENETRATING) 664.300

818.800

515-00500  
 

1,563.000

SY  

24.00000 35,594.401,483.100

19,651.20

0400 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

124.000

LF  

100.00000 0.000.000

0.00

0405 *ELASTOMERIC CONCRETE END DAM 0.000

0.000

518-02010  
 

40.000

CF  

310.00000 0.000.000

0.00

0410 *EPOXY RESIN (INJECTION) 587.500

229.500

519-01000  
 

817.000

LF  

24.00000 19,608.00817.000

5,508.00

0415 CONCRETE CLASS D (BRIDGE) 10.100

0.000

601-03040  
 

252.000

CY  

550.00000 5,555.0010.100

0.00

0420 *CONCRETE (PATCHING) 1,468.200

1,074.500

601-06150  
 

2,632.000

SF  

12.00000 30,512.402,542.700

12,894.00

0425 REINFORCING STEEL (EPOXY COATED) 4,921.000

2,220.000

602-00020  
 

57,516.000

LB  

1.50000 10,711.507,141.000

3,330.00

0430 *REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 161.700

266.300

602-00030  
 

532.000

MKFT

500.00000 214,000.00428.000

133,150.00

0435 BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

974.000

LF  

120.00000 0.000.000

0.00

0440 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

974.000

LF  

8.00000 0.000.000

0.00

0445 *4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00400  
 

974.000

LF  

10.00000 0.000.000

0.00
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PCN: 13398-BID    ESTIMATE RUN 08/07/2003

PROJECT: BR 0831-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0300 G-18-BL 

0450 PRESTRESSED CONCRETE UNIT (SPECIAL) 0.000

65.150

618-05030  
 

423.000

LF  

450.00000 29,317.5065.150

29,317.50

0450 MATERIAL ALLOWANCE COLUMNS 0.000

0.000LF  

282.00000 0.000.000

0.00

0455 PRESTRESSED CONCRETE UNIT (SPECIAL) 0.000

1,468.800

618-05035  
 

3,662.000

CF  

71.00000 104,284.801,468.800

104,284.80

0455 MATERIAL ALLOWANCE PIER CAPS 0.000

0.000CF  

58.07000 0.000.000

0.00

0455 MATERIAL ALLOWANCE PIER CAPS 0.000

0.000CF  

51.03000 0.000.000

0.00

0460 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

0.000

4,363.000

618-06036  
 

16,548.000

SF  

33.00000 143,979.004,363.000

143,979.00

0460 MATERIAL ALLOWANCE PRECAST DECK SLABS 5,599.700

-4,363.000SF  

22.25000 27,516.581,236.700

-97,076.75

0460 MATERIAL ALLOWANCE PRECAST DECK SLABS 0.000

0.000SF  

22.25000 0.000.000

0.00

0465 *CONSTRUCTION SURVEYING 0.350

0.000

625-00000  
 

0.900

L S 

30,000.00000 10,500.000.350

0.00

0470 *MOBILIZATION 0.450

0.090

626-00000  
 

0.900

L S 

230,000.00000 124,200.000.540

20,700.00

0490 ADDED ITEM (LUMP SUM)/ CUT CARBON FIBER LEADLINE RODS 
SUPPLIED BY CDOT

1.000

0.000

900-00014  
 

1.000

L S 

2,063.26000 2,063.261.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:28

CUMULATIVE
AMOUNT

CAT NO0300 G-18-BL 

0515 ADDED ITEM (LUMP SUM)/ REMOVAL OF CONCRETE CHUNKS AT 
SOUTH FOOTERS OF ARCHES

0.000

0.000

900-00014  
 

1.000

L S 

10,811.42000 0.000.000

0.00

0695 3 IN CORE DRILLED HOLE MCR - 3 0.000

0.000

211-00224  
 

64.000

LF  

107.00000 0.000.000

0.00

0700 ADDED ITEM (LUMP SUM)/ RESEARCH PANEL WORK MCR - 4 0.000

0.000

900-00014  
 

4,591.000

L S 

1.00000 0.000.000

0.00

0710 ADDED ITEM (LUMP SUM)/ REMOVAL OF CLASS II B GREATER 
THAN 5 INCHES ON ARCHES

0.000

0.000

900-00014  
 

1.000

L S 

45,488.05000 0.000.000

0.00

0720 ADDED ITEM (DOLLAR)/ LIEN BY FYEE (SUPPLIER) 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0725 ADDED ITEM (DOLLAR)/ BENDING OF #11 REBAR MCR -7 0.000

0.000

900-00006  
 

8,877.990

DOL 

1.00000 0.000.000

0.00

0730 CLASS 5 FINISH MCR -8 0.000

0.000

601-40200  
 

5,526.000

SF  

0.55000 0.000.000

0.00

0735 ADDED ITEM (LUMP SUM)/ CLAIM #1 FRP ADDITIONAL 
COMPENSATION

0.000

0.000

900-00014  
 

1.000

L S 

68,497.44000 0.000.000

0.00

CAT 943,041.34437,095.452,568,457.78CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD OFFICE (CLASS 2) 0.430

0.140

620-00002  
 

1.000

EACH

25,000.00000 14,250.000.570

3,500.00

0480 FIELD LABORATORY (CLASS 2) 0.430

0.140

620-00012  
 

1.000

EACH

15,000.00000 8,550.000.570

2,100.00
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REF
NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 SANITARY FACILITY 0.430

0.140

620-00020  
 

1.000

EACH

1,500.00000 855.000.570

210.00

CAT 23,655.005,810.0041,500.00CURRENT AMT0400 $ $ $

$ 1,126,931.82484,390.95$3,720,204.67$CURRENT AMTPROJECT TOTAL


